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INTER-OFFICE MEMO

TO: Information Services Policy Committee

FROM: Terry Lowe, Systems Coordinator, Information Services

DATE: May 13, 2010

SUBJECT: Monthly Report

SYSTEMS DEVELOPMENT PROJECTS
 
1. InterLinc eGov

I.S. completed the new County website including the villages.  The County WAC met for the first time to
review the site and will be meeting again on 5/20/10.  This site is production ready and can be moved as soon
as we are given the green light.  The Special Needs Linc that DeLayne Peck is promoting was targeted
for deployment in Lincoln and Lancaster County in April, just before the severe weather season.  The
LLCHD have now joined the mix and have asked for time to give input to the process. We might be
delaying the roll out until this fall as far as we can tell.

2. EnterpriseOne  (PeopleSoft) 
We have returned to a normal support mode with only a ½ FTE commitment.(80hrs per month)   We are
currently averaging less then 30hrs per month for the first nine months of this FY.  New processor upgrade
information was given to the E1 management group along with other support issues. 

3. Parks and Recreation Class Registration System 
Please see project information and related charts.  

4. Inmate Tracking and Management System 
Please review project information and related charts.    

       
5. Vendor Software Support/Selection (nothing new to report) 

Information Services continues to be engaged in a limited way for a number of efforts to help select or do
major upgrades to vendor software packages.  LLCHD continues to implement the new medical records
system.  LFR is in the planning/implementation stages to deploy TabletPC, the replacement product of
EMS Pro.  Some, but very limited, evolvement with the Permits Plus to Accela Automation project.



PROJECT

REPORTS



PARKS & RECREATION CLASS REGISTRATION

Project Manager: Mark Wieting May 12, 2010
Analyst: Chris Plock, Nick Wemhoff
Project Team: Sandy Myers

Project Description:

This is a rewrite of the Parks and Recreation Class Registration.  This currently is mainframe system
which is manned by Recreation staff taking registrations from the mail or over the phone.  The new
system will allow for the public to register and pay for their classes themselves via the City/County
web site.  It will also allow staff to register persons for classes via phone or mail as is done currently. 
The system will monitor the registrations real time so that the maximum registrants is not exceeded. 
Staff will be interviewed to find any bottlenecks and areas for improvement in the registration process.

Current Events:

04/10 * No work was performed on the project during April due to Chris and Nick being
pulled for what were deemed higher priority projects, namely the new County web site
and transfer of the City web management to CIC.

Future Events:

05/10 * Work will continue to be done coding and testing the new application. Also, we will
continue to meet with Parks staff to fine tune the business procedures. 

History:

10/09 * There was a kick off meeting held to introduce the development team and the
Recreation staff to be involved.  A budget of 700 hours ($50,400) and a development
time frame of 6 - 9 months was disclosed.  Sandy will provide to I.S. a list of staff
members to begin the interview processes in November.

11/09 * No work was completed on this project as we never received the list of interviewees.



12/09 * No work was performed on this project as we have not received the list of persons to
interview.

01/10 * The project team performed interviews with staff from three different Recreation
Centers, the Nature Center, Shelter administration, and the web assistant.  Information
was gathered from all areas and it will be determined later what areas may fall outside
the scope of this project.

02/10 * The team met to discuss what items brought up at the interviews will be included in this
project and which will be handled through separately funded projects later.  The items
which are being excluded from this project are: Shelter reservations, special events
such as teen dances for which tickets are pre-sold and gift cards.  Also, concerns
were raised pertaining to different methods in which the individual centers perform the
same tasks, class discounts, scholarships, payment plans, check in/out procedures,
and the after-school programs among others.  These were discussed with Sandy at a
meeting on February 26th.  The new system must invoke standardized procedures and
it will be the task of Parks staff to determine this standardization. 

03/10 * We met with Sandy to review one more time some of the results of the interviews and
talk about ideas for the new system.  Due to other high priority projects which Nick
and Chris needed to work on, no other work was done on this project. 



COUNTY CORRECTIONS INMATE MANAGEMENT

Project Manager: Mark Wieting May 12, 2010
Analyst: Jim Jambor
County Corrections Project Team: Kent Griffith, Melanie Koch

Project Description:

This is a rewrite of the current Lancaster County Corrections Inmate Management System. This
has been a native ADMINS system for close to 10 years.  With the building of a new facility, the
IMS needs to have some major enhancements, as well as be upgraded to make use of the
advantages provided by a web based environment.  The data will remain based in the ADMINS
data structures, but all presentation will be browser based through the internet.  This will allow full
integration with the rest of the CJIS members while providing more capability for display of
graphics and photos, as well as a more modern visual presentation.

Current Events:

04/10 * The Admission, Charges, and Property modules have all been completed as far as
the coding. They will still need to be user tested.  We are currently working on
Inmate Account, Investigative Reports, and Inmate Physical Location.  This puts
us about two weeks ahead of schedule at this point.

Future Events:

05/10 * Complete the Physical Location,  Inmate Account, Investigative Reports,
Discipline and Cell Transfer modules.

History:

10/09 * The County Board unanimously approved the project at their staff meeting on
10/29/2009.  Work is to begin immediately with a duration of one year and a
budget of $115,000.



11/09 * We had a kickoff meeting with Corrections staff on November 5th where the
budget and time line were laid out and the Board’s approval of the project was
passed on.  At another meeting on November 18th, we talked about looking at
other products to glean some ideas for this system. Melanie sent me some URLs
of vendors and I will take a look at them.  Otherwise, we will not be starting any
work on this project until we finish up two other projects being worked on in the
current system, Check Printing and Passdown Logs.  Neither of these was
included in the original estimate of the new system.

12/09 * Check printing and Passdown logs were not implemented as hoped, so work
continues on these projects.  The project team did meet with three correctional
officers to talk about the booking process and get their ideas for improvements
and enhancements which were documented.  Work has begun on the common
routines, startup processes and the overall page design.

01/10 * Neither of the outstanding projects, Passdown logs and Check printing were
approved or implemented.  Work was started on a name lookup/add/update
module which could be called from any other module as needed.  The basic flow
of this module has been completed, but the editing and updating portions remain to
be done.  The name search is an integral part of the booking process, so it must be
done before the booking process can be started.  Work continued on the basic
design of the page working with frames.  The current standard frame will not work
as is, because we will need more than the 3 programmable navigational buttons
provided.

02/10 * The Passdown log project was implemented in early February.  The name search
module was completed and work was started on the Booking module.  We will
first work on full form, then short form.  The lookup window process is nearing
completion and when done will implement it where necessary.  Also, work
continued on the heading/frame of the pages. We also met with Corrections staff
on the cell/welfare checks and commissary/inmate accounting.

03/10 * The programming for the name lookup/update, scars, aliases, and booking process
has been completed pending approval from the customer.  We believe we will be
able to duplicate the activity and process for cell/welfare checks and
commissary/accounting in a manner close to what they have found from vendor
systems.  We will look into this next month in more detail.


